
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2310X          

0007 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.10.2015

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 05.08.2014

05.19.2014

09.15.2014

Date Let:

SPRINGFIELD TRAIL, PHASE 3

04.17.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2014

Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22310  000 ENH-77(56)    GR CONC PAVE BR
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Nebraska Department of Roads Date: 07.10.2015

$468,443.85

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $454,309.20 $436,815.80 $17,493.40
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $454,309.20 $436,815.80 $17,493.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $454,309.20 $436,815.80 $17,493.40

Liquidated Damages -$1,405.00 $.00 -$1,405.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-312.46 $-312.46 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,717.46 -$1,405.00

Payment

-$312.46

$452,591.74 $436,503.34 $16,088.40

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

103%

$468,443.85

07.01.2015 07.02.2015

07.02.2015

Sitorius, Daniel

Torczon, Derek

Gottsch, Kathleen

Project Manager LPA Responsible Charge

State Representative

07.06.2015Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Bartos, Steve 07.07.2015 07.09.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1030.00      13.30 2,003.000 26,639.90

2,003.000 26,639.90

2,003.000 26,639.91

0.000 0.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

1101.00      17.65 71.000 1,253.15

71.000 1,253.15

14.278 252.01

0.000 0.00

0004

SY  REMOVE PAVEMENT
0004 

1107.00      10.65 12.000 127.80

12.000 127.80

9.000 95.85

0.000 0.00

0005

SY  REMOVE WALK
0005 

1108.00      7.00 41.000 287.00

41.000 287.00

60.500 423.50

0.000 0.00

0006

LF  REMOVE COMBINATION CURB AND GUTTER
0006 

1111.00      2.15 442.000 950.30

442.000 950.30

442.000 950.30

0.000 0.00

0007

LF  REMOVE FENCE
0007 

1116.12      55.00 3.000 165.00

3.000 165.00

0.000 0.00

0.000 0.00

0008

EACHREMOVE BOLLARD
0008 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2310X          

0007 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 07.10.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      280.00 5.000 1,400.00

5.000 1,400.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.70 571.000 970.70

571.000 970.70

510.000 867.00

510.000 867.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      2.15 1,360.000 2,924.00

1,360.000 2,924.00

1,298.000 2,790.70

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 46,917.85

Current 46,917.85

In place 44,219.27

This Estimate 867.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      10,800.00 1.000 10,800.00

1.000 10,800.00

1.000 10,800.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3014.19      22.55 41.000 924.55

41.000 924.55

60.500 1,364.28

0.000 0.00

0013

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0013 

3016.21      124.00 3.000 372.00

3.000 372.00

0.000 0.00

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0014 

3016.39      18.50 44.000 814.00

44.000 814.00

48.000 888.00

0.000 0.00

0015

SF  DETECTABLE WARNING PANEL
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.62      29.00 3,273.000 94,917.00

3,273.000 94,917.00

3,273.000 94,917.00

0.000 0.00

0016

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0016 

3017.17      85.50 34.000 2,907.00

34.000 2,907.00

61.556 5,263.04

0.000 0.00

0017

SY  6" CONCRETE CLASS 47B-3000 IMPRINTED
SURFACING

0017 

3075.12      59.25 45.000 2,666.25

45.000 2,666.25

14.278 845.97

0.000 0.00

0018

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

4360.08      137.00 6.000 822.00

6.000 822.00

6.000 822.00

2.000 274.00

0019

EACH8" METAL FLARED-END SECTION
0019 

4360.12      170.00 4.000 680.00

4.000 680.00

4.000 680.00

0.000 0.00

0020

EACH12" METAL FLARED-END SECTION
0020 

4360.24      263.00 2.000 526.00

2.000 526.00

2.000 526.00

0.000 0.00

0021

EACH24" METAL FLARED-END SECTION
0021 

4900.27      112.00 6.000 672.00

6.000 672.00

6.000 672.00

0.000 0.00

0022

LF  CURB INLET SEDIMENT FILTER
0022 

7130.00      12.80 100.000 1,280.00

100.000 1,280.00

0.000 0.00

0.000 0.00

0023

LF  BARBED WIRE FENCE
0023 

7309.50      190.00 1.000 190.00

1.000 190.00

1.000 190.00

0.000 0.00

0024

EACHREMOVE AND REINSTALL SIGN STRUCTURE
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7321.00      52.20 26.000 1,357.20

26.000 1,357.20

26.000 1,357.20

26.000 1,357.20

0025

SF  TYPE A SIGN
0025 

7340.00      2.00 156.000 312.00

156.000 312.00

156.000 312.00

156.000 312.00

0026

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0026 

7495.04      1.25 94.000 117.50

94.000 117.50

94.000 117.50

94.000 117.50

0027

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0027 

7495.05      1.25 769.000 961.25

769.000 961.25

769.000 961.25

769.000 961.25

0028

LF  4" YELLOW PERMANENT PAVEMENT
MARKING PAINT

0028 

L001.02      1,440.00 5.000 7,200.00

5.000 7,200.00

3.500 5,040.00

3.500 5,040.00

0029

ACRESEEDING, TYPE B
0029 

L032.75      535.00 11.000 5,885.00

11.000 5,885.00

7.700 4,119.50

7.700 4,119.50

0030

TON MULCH
0030 

P710.08      18.75 80.000 1,500.00

80.000 1,500.00

80.000 1,500.00

16.000 300.00

0031

LF  8" STORM SEWER PIPE, TYPE 7 OR 8
0031 

P710.12      26.75 75.000 2,006.25

75.000 2,006.25

75.000 2,006.25

0.000 0.00

0032

LF  12" STORM SEWER PIPE, TYPE 7 OR 8
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P710.24      66.90 50.000 3,345.00

50.000 3,345.00

50.000 3,345.00

0.000 0.00

0033

LF  24" STORM SEWER PIPE, TYPE 7 OR 8
0033 

Contracted 140,255.00

Current 140,255.00

In place 135,726.99

This Estimate 12,481.45

GROUP 3 CONCRETE PAVEMENT

GROUP 6 BRIDGE AT STA. 19+37.50

0030.60      11,300.00 1.000 11,300.00

1.000 11,300.00

1.000 11,300.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

6000.10      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0035

LS  ABUTMENT NO.1 EXCAVATION
0035 

6000.11      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0036

LS  ABUTMENT NO.2 EXCAVATION
0036 

6010.22      478.00 18.800 8,986.40

18.800 8,986.40

18.741 8,958.20

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0037 

6070.50      111,225.00 1.000 111,225.00

1.000 111,225.00

0.990 110,112.75

0.016 1,779.60

0038

LS  PEDESTRIAN BRIDGE

AT STA 19+37.50

0038 

6080.00      52.30 45.000 2,353.50

45.000 2,353.50

45.000 2,353.50

0.000 0.00

0039

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.03      43.70 24.000 1,048.80

24.000 1,048.80

26.674 1,165.65

0.000 0.00

0040

TON ROCK RIPRAP, TYPE C
0040 

6131.50      1.65 1,894.000 3,125.10

1,894.000 3,125.10

1,894.000 3,125.10

0.000 0.00

0041

LB  EPOXY COATED REINFORCING STEEL
0041 

6208.02      31.20 700.000 21,840.00

700.000 21,840.00

703.333 21,943.99

0.000 0.00

0042

LF  HELICAL PILE
0042 

Contracted 165,478.80

Current 165,478.80

In place 164,559.19

This Estimate 1,779.60

GROUP 6 BRIDGE AT STA. 19+37.50

GROUP 6A BRIDGE AT STA. 27+37.50

0030.60      8,300.00 1.000 8,300.00

1.000 8,300.00

1.000 8,300.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

6000.10      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0044

LS  ABUTMENT NO.1 EXCAVATION
0044 

6000.11      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0045

LS  ABUTMENT NO.2 EXCAVATION
0045 

6010.22      485.00 18.500 8,972.50

18.500 8,972.50

18.472 8,958.92

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0046 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6070.51      56,100.00 1.000 56,100.00

1.000 56,100.00

0.990 55,539.00

0.040 2,244.00

0047

LS  PEDESTRIAN BRIDGE

AT STA 27+37.50

0047 

6080.00      52.30 45.000 2,353.50

45.000 2,353.50

45.000 2,353.50

0.000 0.00

0048

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0048 

6105.03      43.70 24.000 1,048.80

24.000 1,048.80

25.963 1,134.58

0.000 0.00

0049

TON ROCK RIPRAP, TYPE C
0049 

6131.50      1.65 1,888.000 3,115.20

1,888.000 3,115.20

1,888.000 3,115.20

0.000 0.00

0050

LB  EPOXY COATED REINFORCING STEEL
0050 

6208.02      31.20 600.000 18,720.00

600.000 18,720.00

624.000 19,468.80

0.000 0.00

0051

LF  HELICAL PILE
0051 

Contracted 104,210.00

Current 104,210.00

In place 104,470.00

This Estimate 2,244.00

GROUP 6A BRIDGE AT STA. 27+37.50

GROUP 10 GENERAL ITEMS

0001.08      0.50 152.000 76.00

152.000 76.00

35.000 17.50

0.000 0.00

0052

BDAYBARRICADE, TYPE II
0052 

0001.90      1.10 456.000 501.60

456.000 501.60

0.000 0.00

0.000 0.00

0053

EACHSIGN DAY
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

7110.00      4.30 847.000 3,642.10

847.000 3,642.10

847.000 3,642.10

0.000 0.00

0055

LF  TEMPORARY FENCE
0055 

9110.01      75.00 15.000 1,125.00

15.000 1,125.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF LOADER, FULLY OPERATED
0056 

9110.03      75.00 15.000 1,125.00

15.000 1,125.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0057 

9110.07      50.00 15.000 750.00

15.000 750.00

2.427 121.35

2.427 121.35

0058

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0058 

9110.27      105.00 15.000 1,575.00

15.000 1,575.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0059 

L022.75      4.05 150.000 607.50

150.000 607.50

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY SILT CHECK
0060 

L022.90      3.20 300.000 960.00

300.000 960.00

329.000 1,052.80

0.000 0.00

0061

LF  TEMPORARY SILT FENCE
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      4.80 150.000 720.00

150.000 720.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY EARTH CHECK
0062 

Contracted 11,582.20

Current 11,582.20

In place 5,333.75

This Estimate 121.35

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 468,443.85

Current 468,443.85

In place 454,309.20

This Estimate 17,493.40


